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RHIC RUN PLAN 2001

RHIC
Booster/AGS
Siemens work
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TTB to Booster
AGS
POWER SUPPLIES
*Current Level Studies
*Quench Detection Shut off Studies
*Fast Ramp Studies
*Power Supplies Performance studies
*Trim Quad bipolar Tests
*Corrector Power Supplies Tests
*Sextupole Power Supplies Tests
*DX magnets quench training
 ATR: AGS to W-DUMP
 *Tune 8 degree bend (histeresis)
 *uf3,uf4,uf5 flags -  emittance
 *Tune 20 degree bend
 *Ap. Scan wp1-wp2apertures
 *Tune the dog-leg wp1-wp2
 *Tune the W-dump wf3-flag
 *Orbit differences
 *Orbit Correction Application
 ATR: W to X and Y ARCS
 *Tune the switching magnet
 *Tune the X and Y arcs
 *Aperture Scans xp1, yp1
 *Aperture Scans Lambertson
YELLOW BUS REPAIR

 RHIC INJECTION ( B and Y)
 *Close the orbit and spiral
 *Tune the BRHO
 *Global Orbit Correction
 *Orbit differences
 *Quad Polarity Checks
 *Tune Scan
 *RF Capture - RF setUp
 *Radial Scan f/ r
 *Chromaticity Correction
 *Decoupling -Local & Global
 *Tunning Abort @ injection
 *Emittance meas. (lgt, trans)
 *Inject fifty six bunches
 *Tune Feedback commissioning 

RHIC RAMPS
 *Ramps Set-Up (100 GeV)
 *Acceleration 
 *Orbit Correction -Feedforward
 *Tune Correction
 *Transition Crossing Commissioning
 *Orbit Differences along ramp
 *Chromaticity Corr.
 *Radial Loop scan (Disp.)
 *Decoupling
 *Tune Feedback commissioning
 *Emitance meas. (lgt,trans.)
RHIC FLAT TOP
 *Abort Tune up
 *Orbit Correction  
 *Tune Corrections
 *Chromaticity Correction
 *Coupling Correction
 *Cogging
 *Betatron function Measur.
 *IR quad tune scans
 *Storage Cavities Commissioning
 *IP preparation studies
RHIC COLLISIONS
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